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1. MILESTONE PROGRESS

Based on the requirements of Contract Modification 0003, preparation of input to handbook
from the 27th (Portland), 28th (Alexandria), and 29th (Monterey) meetings has been planned.
All figures in the revisions and new sections will be scanned and included as part of the
WordPerfect files. Corrections to Volume 1, Chapter 7 have been received from the Structural
Joints working group. These corrections will be implemented in the next change notice or
revision.

The following draft sections from the 29th meeting in Monterey have been approved:

] )

Volume 1
1.4.1 Toxicity, Health Hazards, and Safety
1.7  Definitions - new and revised definitions
6.6.1 General [Lamina, Laminate, and Fabric Mechanical Property Tests] - revision
8.4.2 Organization of data in handbook - revision

Volume 3
2.2.1.6 Polyimides - new
2.2.2.2 Amorphous Thermoplastics - new material to be appended
4.4 Laminate Strength and Failure - revision
4.7.2 Compression postbuckling and crippling - replaces Section 4.7.1.8

Chapter 7 Revised outline

Comments were made on three braiding definitions which will be forwarded to the
Braiding/Filament Winding working group for review.

Data analysis has progressed on the AS4/3502 tape and 5-harness satin modulus data. Data
sets are being considered in the priority order established following the Spring meeting. Data
have been analyzed to address data pooling concerns. One group of data sets that are
candidates for data pooling have been sent to Mark Vangel, chairman of the Statistics working
group for analysis.

Preparation for the Fall Meeting has begun.
2. PROGRESS ADDRESSING IDENTIFIED CONCERNS

A task group established to address data pooling methodology, which is a barrier to getting
data approved for inclusion in the handbook.

3. MANAGEMENT CHANGES e oy
No management changes have taken place during this contract period.
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4. SCHEDULING CONCERNS

The most urgent of the scheduling concerns has been addressed by the Contract Modification
0003. Preparations for the Fall Meeting, data analysis, and the preparation of new and
revised sections for inclusion in the handbook have been scheduled.

5. COST ELEMENT CONCERNS

The most urgent of the cost element concerns has been addressed by the Contract
Modification 0003. Effort is now available to provide the usual level of support for the Fall
Meeting and to handle data analysis prior to the meeting.

6. COST STATUS

The cost status from the contract start date through this reporting period is shown in
Figure 1.

500
400
”
Budgeted 7~
o~ 7
X
< 300 |- P
o /s
£ /
© P
5 4
| K
8‘ 200 Funded //':'
.............................................. Lo
Ve
100 }
Expended
0 S : : — I S T—
Sep-93 Dec-93 Mar-94 Jun-94 Sep-94 Dec-94
Figure 1. Actual and projected costs for contract to date.




7. COST REPORT

The costs incurred during this reporting period and the total contractual expenditures as of 31
July 1994 are shown in the following table:

TABLE 1. Contract Cost Chart

I Reporting Period Cumulative Costs
Costs

Labor $8,373 $102,265
Travel $0 $6,398
Other Direct Costs $0 $486
Subcontract $0 $0
Other $0 $13,453

$8,373 $122,602

8. LABOR

The person-hours incurred during this reporting period and the total contractual expenditures
as of 31 July 1994 are shown in Table 2:

TABLE 2. Labor status.

n Reporting Period Cumulative II
tersomhours 84 1,287 "

9. TRAVEL REPORT

No travel occurred during this reporting period.

10. SIGNIFICANT COMMUNICATIONS

a. Significant Letters




The following letters were mailed or received during this reporting period:

MIL-HDBK-17 Project Letters (Sent) Log

Date Addressee File Topic
no letters mailed this period

:hd

MIL-HDBK-17 Project Letters (Received) Log

L

I

Date Sender File Topic/Notes

7/ 5/94 Adams, Don (Testing WG) Comments on Glass Transition
Temperature draft, dimensions on
Figure 2?

7/11/94 Hart, Bernie (Guidelines) Copy of Michele Thomas’ submission
on dent depth for 3-11.1.2

7/12/94 Bertslisen, (Thick-Section  Article and sample data on

William Composites) two-dimensional pressure test

b. Significant Telephone Contacts

The following significant telephone contacts occurred during this reporting period:

I MIL-HDBK-17 Phone Log: J
]

: Date Contact(s) Topic/Notes

7/ 6/94 Dobyns, Al Will send better copies and data for revision to
buckling section, Sikorsky data is unpublished and
should be removed as unreferenceable

7/ 6/94 Riskalla, Magdy Submission of stress-strain curves - will start one
condition per week today, will include average curve
per specimen with ~ 100 points per curve

7/ 7/194 Shyprykevich, Interaction between Structural Joints working group
Peter and the Testing and Guidelines working group needs
to be resolved including who has responsibility for
Volume 1, Chapter 7, add to working group
chairmen’s meeting agenda

7/ 8/94 Miller, R on Needs contact for material specifications on MiL-17:
(Rockwell) Margaret Roylance recommended
4




MIL-HDBK-17 Phone Log:

Date

Contact(s)

Topic/Notes

7/ 8/94

7/18/94

7/18/94

7/+3/54

7/19/94
7/20/94

7/22/94
7/22/94
7/22/94

7/27/94

L 7/127/94

7/28/94
7/28/94

7/28/94

Soderquist, Joe

Wilcox, Karen

Edwards, Bob
{(NSWC)

Soderquist, Joe

Soderquist, Joe

Soderquist, Joe

Raju, Basava
Wilcox, Karen

Soderquist, Joe

Clegg, Ed,
Bamberg, Kathie,
Hart, Bernie

Clegg, Ed

Fields, Rich

Pimm, John

Reeve, Scott

Interested in MSC reviewing MADMWG schema,
particularly relative to MiL-17

MIL-17 interest at NSWC, the question of
government employees (NASA-Langley) getting
reimbursed for the meeting registration fee was
raised

Interest in MIL-17, how to get copy, next mtg
announcement

Pimm’s review information to be included in
handbook - closed on Guidelines agenda, CHN to fax
comments from 12/93 and revision to Vol 3 Chap 4
submitted by Zvi Hashin

What needs to be done to complete revision by
Lagace

Status of minimum requirements, LEGNEV and data
pooling, Gary Hanson to submit data

Needs to receive announcement of meeting
Announcement .0 Basava Raju per request

Fields comments on handbook - allowables, material
specifications

Will send published version of Volumes 1 & 3, Kathy
Bamberg will call tomorrow re: contract mced

Questions re: contract modification, 30 day period
for preparation of changes and revisions, yellow
pages, what is in released handbook

Note changes in Chapter 2 which will impact revision

First two figures in 3-6.5 are originals, CHN to check
with Han-Pin Kan on source of IPACS figure

Figure in 3-3.2.6 is original, CHN to send data
pooling package, after 8/13 ok for task group
meeting
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MIL-HDBK-17 Phone Log:

i Date Contact(s)

Topic/Notes

7/28/94 Sanger, Ken

7/28/94 Bamberg, Kathie

7/28/94 Hagnauer, Gary

7/29/94 Camponeschi,

Gene

7/29/94 Fields, Rich

7/29/94 Soderquist, Joe

7/29/94 Vangel, Mark

Summary for 3-4.6 is a reformat and replacement for
licewicz’s rules of thumb section

ARL wants to be sure that they have all releases,
revision or change notices, on diskette

Review of intersociety forum, change in
standardization function - concentrate in four areas,
one of which is composites, loss of 94 money
(absorbed into ARL general funds), CHN to chair
Forum mtg, agenda planned, addressees reviewed,
GH to send addresses, no info on Persh’s stdn
session at Cocoa Beach, Harvey Berkowitz to
co-chair MMC coordination group

Will send hard copy of compression tects figures

CHN to email formats for graphics files, Rich to send
shear test section figures by 8/15

CHN to fax forum letter, CHN to contact Doug Ward
re:MOL section, JS complete review of Field’'s
comments, Lagace section to be resolved by
meeting, go in submission to ARL

Can meet with data pooling task group last two
weeks of August, review list of data, send
IM6/3501-6 data

c. Significant Electronic Mail Contacts

The following electronic mail was received or sent during this reporting period:

MIL-HDBK-17 Project E-Mail (Sent) Log

Date Addressee(s)

File

Topic/Notes

7/11/94  Long, Mike

Data received, format fine




MIL-HDBK-17 Project E-Mail (Received) Log

Vate Sender(s) File Topic/Notes

7/11/94 Shuely, Is there an email directory for
Wendell MIL-HDBK-17?
7/11/94 Long, Mike V940711.1ML Vought fabric RTD stress-strain

data

d.Significant Facsimile Contacts

The following facsimile mail was received or sent during this reporting period:

MIL-HDBK-17 Project FAX's (Sent) Log

Date Addressee(s) Topic/Notes

7/ 5/94 Vangel, Mark List of candidate data for pooling
7/18/94 Wilcox, Karen NSWC interest addresses
7/18/94 Edwards, Bob Information on DODSSP

7/19/94 Soderquist, Joe Zvi Hashin’s proposed revision to Vol 3, Section
4.2.2.1 and my comments on June 93 proceedings

7/26/94 Hagnauer, Gary Intersociety Forum letter and merge

11. ENGINEERING CHANGE PROPOSAL STATUS
No engineering change proposals are outstanding at this time.

12. CONTRACT SCHEDULE STATUS

The additional dates for submissions based on Contract Modification 0003 have been added
to the schedule. No other changes to the schedule were made during this contract period.

13. ACTIVITIES PLAN
The following activities are planned for the next reporting period:
a. Preparation fcr the Fall Meeting

b. Data analysis
c. Addressing data pooling concerns




14. PREPARER

This report was prepared by Crystal H. Newton, Project Engineer.

Telephone: (215) 542-8400
Facsimile: {(215) 542-8401
Electronic mail: crystal@bwr.com




